

VENDOR PROPOSAL RESPONSE – Community Outcomes Case Management System (COCMS)

Submitted by: BrightPath Software, Inc. (Fictitious Vendor)

Date: April 17, 2026

In response to RFP: NRCS-IT-26-0417

DISCLAIMER (Fictitious): This sample proposal is synthetic and intended for training/template use.

1. Executive Summary

BrightPath proposes BrightPath COCMS Cloud, a configurable case management and outcomes platform designed for nonprofit service delivery teams. Our solution reduces administrative time, improves data quality, and strengthens reporting for grants and quality improvement.

Key differentiators:

- Configurable workflows and forms without custom code.
- Native Microsoft Entra ID SSO (OIDC/SAML) and Microsoft 365 integration points.
- Outcomes engine with longitudinal reporting and exportable grant-ready templates.
- Fixed-fee implementation option with milestone-based acceptance.
- Dedicated Customer Success Manager and quarterly roadmap reviews.

2. Understanding of NRCS Needs

NRCS requires a single system of record for client services spanning intake, scheduling, case notes, documents, and outcomes. The current reliance on spreadsheets and a legacy database introduces inconsistent data definitions and manual reconciliation.

NRCS also needs role-based security appropriate for sensitive data, plus dashboards and exports suitable for grant reporting. Adoption by clinicians is critical; therefore usability and streamlined documentation are top priorities.

BrightPath will deliver a phased rollout that starts with a pilot program to validate configuration, then expands to additional programs using a repeatable playbook.

3. Proposed Solution

BrightPath COCMS Cloud is a multi-tenant SaaS platform hosted in U.S. regions with logical tenant isolation, encryption at rest and in transit, and comprehensive audit logging.

Module	Description
Client & Household	Profiles, relationships, demographics, consent, and identifiers.
Referrals	Referral intake, triage, queues, assignment rules, and handoffs.
Scheduling	Provider calendars, group sessions, reminders, and no-show tracking.
Case Notes	Templates, structured fields, approvals, and version history.
Documents	Secure uploads, tagging, retention rules, and e-signature capture.
Outcomes	Assessments, goal plans, milestones, scoring, longitudinal views.
Reporting	Dashboards, ad-hoc builder, scheduled distribution, exports.

3.1 User Experience

Clinicians document services using quick-note templates optimized for minimal clicks. Supervisors review and approve notes via configurable queues. Program managers monitor caseload and outcomes via dashboards.

4. Technical Architecture

BrightPath is built on a modern containerized microservices architecture with a REST API layer, event-driven workflows, and a relational data store for transactional records. Reporting workloads are separated to a read-optimized store.

Integration & Identity

Single Sign-On supports SAML 2.0 and OpenID Connect with Microsoft Entra ID. Role mapping can be synchronized via group claims.

Data Export

NRCS can export all data nightly in CSV/JSON along with document metadata; full tenant export available upon request within 10 business days.

5. Security, Privacy & Compliance

Security controls include encryption in transit (TLS 1.2+), encryption at rest (AES-256), tenant-level access controls, and immutable audit logs for critical events.

Administrative access is protected by MFA and privileged access workflows. BrightPath performs quarterly vulnerability scanning and annual penetration testing, and maintains an incident response plan with 24/7 on-call coverage.

BrightPath can provide a SOC 2 Type II report under NDA (fictitious for this sample).

Control Area	Approach	Notes
Access Control	RBAC, least privilege, MFA, SSO	Granular permissions per program
Audit Logging	Immutable event logs	Exportable for compliance
Backups	Encrypted daily backups	30-day retention default
BC/DR	Multi-AZ architecture	RPO 4 hrs; RTO 8 hrs

6. Implementation Plan

BrightPath proposes a 16-week implementation with phased rollout.

Phase	Duration	Key Outputs
0. Kickoff	Week 1	Charter, governance, detailed plan
1. Discovery	Weeks 2–3	Process maps, requirements validation
2. Configure	Weeks 4–8	Forms, workflows, roles, templates
3. Migrate	Weeks 6–10	ETL, validation, reconciliation
4. Pilot Go-Live	Week 11	Pilot launch + hypercare
5. Expand	Weeks 12–14	Program rollout wave 2/3
6. Stabilize	Weeks 15–16	Optimization, closeout

6.1 Project Team

Our team includes a project manager, solution architect, configuration specialist, data migration lead, trainer, and customer success manager.

7. Requirements Response (Appendix A Alignment)

Below is an excerpt of our responses to functional requirements. Full matrix available in the accompanying spreadsheet in a real submission.

Req ID	Status	Response Notes
FR-001	Partially Meets	Supported via configuration with minor workflow adjustment; no custom code required.
FR-002	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.
FR-003	Fully Meets	Configuration-based feature with role-based controls; includes audit trail and reporting.
FR-004	Partially Meets	Supported via configuration with minor workflow adjustment; no custom code required.
FR-005	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.
FR-006	Fully Meets	Configuration-based feature with role-based controls; includes audit trail and reporting.
FR-007	Partially Meets	Supported via configuration with minor workflow adjustment; no custom code required.
FR-008	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.
FR-009	Fully Meets	Configuration-based feature with role-based controls; includes audit trail and reporting.
FR-010	Partially Meets	Supported via configuration with minor workflow adjustment; no custom code required.
FR-011	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.
FR-012	Fully Meets	Configuration-based feature with role-based controls; includes audit trail and reporting.
FR-013	Partially Meets	Supported via configuration with minor workflow adjustment; no custom code required.
FR-014	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.
FR-015	Fully Meets	Configuration-based feature with role-based controls; includes audit trail and reporting.
FR-016	Partially Meets	Supported via configuration with minor workflow adjustment; no custom code required.
FR-017	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.
FR-018	Fully Meets	Configuration-based feature with role-based controls; includes audit trail and reporting.
FR-019	Partially Meets	Supported via configuration with minor workflow adjustment; no custom code required.
FR-020	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.
FR-021	Fully Meets	Configuration-based feature with role-based controls; includes audit trail and reporting.
FR-022	Partially Meets	Supported via configuration with minor workflow adjustment; no custom code required.
FR-023	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.
FR-024	Fully Meets	Configuration-based feature with role-based controls; includes audit trail and reporting.
FR-025	Partially Meets	Supported via configuration with minor workflow adjustment; no custom code required.
FR-026	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.
FR-027	Fully Meets	Configuration-based feature with role-based controls; includes audit trail and reporting.
FR-028	Partially Meets	Supported via configuration with minor workflow adjustment; no custom code required.
FR-029	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.
FR-030	Fully Meets	Configuration-based feature with role-based controls; includes audit trail and reporting.
FR-031	Partially Meets	Supported via configuration with minor workflow adjustment; no custom code required.
FR-032	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.
FR-033	Fully Meets	Configuration-based feature with role-based controls; includes audit trail and reporting.
FR-034	Partially Meets	Supported via configuration with minor workflow adjustment; no custom code required.
FR-035	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.
FR-036	Fully Meets	Configuration-based feature with role-based controls; includes audit trail and reporting.

Req ID	Status	Response Notes
FR-077	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.
FR-078	Fully Meets	Configuration-based feature with role-based controls; includes audit trail and reporting.
FR-079	Partially Meets	Supported via configuration with minor workflow adjustment; no custom code required.
FR-080	Planned	On product roadmap; available in next quarterly release; workaround via existing rule engine.

8. Pricing Proposal (Sample)

All prices below are fictitious and provided for example purposes only.

Category	Year 1	Year 2	Year 3
Subscription (75 users)	\$54,000	\$54,000	\$54,000
Implementation (one-time)	\$85,000	\$0	\$0
Premium Support	\$12,000	\$12,000	\$12,000
Optional Integration Pack	\$18,000	\$3,000	\$3,000
Total	\$169,000	\$69,000	\$69,000

8.1 Assumptions

- Pricing assumes up to 75 named users, up to 10,000 active client records, and standard data retention.
- Migration includes one legacy extract and up to five spreadsheet sources.
- Training includes two remote train-the-trainer sessions and up to four role-based classes.
- Optional integration pack includes SFTP-based imports/exports and one REST integration.

9. Relevant Experience & References

Below are fictitious case studies representative of similar deployments.

Client	Summary	Timeline
Harborlight Youth Services	Implemented intake, scheduling, and outcomes for 60 users across 4 programs. Reduced n	12 weeks
Greenway Community Health	Migrated 8 years of legacy data; implemented SSO and reporting dashboards for grant com	14 weeks
Summit Family Resource Center	Roller out phased program onboarding; built assessment templates and longitudinal reports	16 weeks

9.1 Support Model

Support includes a ticketing portal, phone/email support during business hours, and optional 24/7 coverage. Customer Success conducts quarterly business reviews.

10. Exceptions & Requested Clarifications

EX-01: No material exception. Clarification request example item 1: confirm reporting export formats and retention expectations.

EX-02: No material exception. Clarification request example item 2: confirm reporting export formats and retention expectations.

EX-03: No material exception. Clarification request example item 3: confirm reporting export formats and retention expectations.

EX-04: No material exception. Clarification request example item 4: confirm reporting export formats and retention expectations.

EX-05: No material exception. Clarification request example item 5: confirm reporting export formats and retention expectations.

EX-06: No material exception. Clarification request example item 6: confirm reporting export formats and retention expectations.

EX-07: No material exception. Clarification request example item 7: confirm reporting export formats and retention expectations.

EX-08: No material exception. Clarification request example item 8: confirm reporting export formats and retention expectations.

EX-09: No material exception. Clarification request example item 9: confirm reporting export formats and retention expectations.

EX-10: No material exception. Clarification request example item 10: confirm reporting export formats and retention expectations.

EX-11: No material exception. Clarification request example item 11: confirm reporting export formats and retention expectations.

EX-12: No material exception. Clarification request example item 12: confirm reporting export formats and retention expectations.

EX-13: No material exception. Clarification request example item 13: confirm reporting export formats and retention expectations.

EX-14: No material exception. Clarification request example item 14: confirm reporting export formats and retention expectations.

EX-15: No material exception. Clarification request example item 15: confirm reporting export formats and retention expectations.

EX-16: No material exception. Clarification request example item 16: confirm reporting export formats and retention expectations.

EX-17: No material exception. Clarification request example item 17: confirm reporting export formats and retention expectations.

EX-18: No material exception. Clarification request example item 18: confirm reporting export formats and retention expectations.

EX-19: No material exception. Clarification request example item 19: confirm reporting export formats and retention expectations.

EX-20: No material exception. Clarification request example item 20: confirm reporting export formats and retention expectations.

11. Appendices

Appendix 11A: Sample Training Agenda

- Day 1: Admin setup, roles, security model.
- Day 2: Intake workflows, scheduling, templates.
- Day 3: Outcomes and assessments, dashboards.
- Day 4: Reporting builder, exports, Q&A.;

Appendix 11B: Sample Change Management Plan

- CM-01: Change activity 1 – stakeholder communications, training reinforcement, feedback loops.
- CM-02: Change activity 2 – stakeholder communications, training reinforcement, feedback loops.
- CM-03: Change activity 3 – stakeholder communications, training reinforcement, feedback loops.
- CM-04: Change activity 4 – stakeholder communications, training reinforcement, feedback loops.
- CM-05: Change activity 5 – stakeholder communications, training reinforcement, feedback loops.
- CM-06: Change activity 6 – stakeholder communications, training reinforcement, feedback loops.
- CM-07: Change activity 7 – stakeholder communications, training reinforcement, feedback loops.
- CM-08: Change activity 8 – stakeholder communications, training reinforcement, feedback loops.
- CM-09: Change activity 9 – stakeholder communications, training reinforcement, feedback loops.
- CM-10: Change activity 10 – stakeholder communications, training reinforcement, feedback loops.
- CM-11: Change activity 11 – stakeholder communications, training reinforcement, feedback loops.
- CM-12: Change activity 12 – stakeholder communications, training reinforcement, feedback loops.
- CM-13: Change activity 13 – stakeholder communications, training reinforcement, feedback loops.
- CM-14: Change activity 14 – stakeholder communications, training reinforcement, feedback loops.
- CM-15: Change activity 15 – stakeholder communications, training reinforcement, feedback loops.